
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 91-019

AMENDMENT TO ORDER NUMBER 90-015
SITE CLEANUP REQUIREMENTS FOR:

CHEVRON USAV INC.
TERMINAL #1001272
1O2O BERRYESSA ROAD
SAN IOSE, SANTA CLARA COUNTY

FINDINGS

The California Regional Water Quality Control Board, San Francisco Bay Region
(hereinafter called the Board) finds that:

1. SITE DESCRIPTION - Chevron US& Inc. (Chevron) (hereinafter referred to as the
discharger) operates a transfer station at 1020 Berryessa Road in San Jose. The
transfer station delivers refined motor fuels throughout the San Francisco Bay
Area. The terminal has been in operation since the mid-196Us. The site has L5
above-ground storage tanks and two below-ground storage tanks holding a variety
of fuels and oils including regular, unleaded and supreme gasoline, diesel, heating
fuel, motor oil, fuel additive and transmix. A large fueling island and several
oiVwater separators exist onsite.

2. SITE HISTORY - Several spills and leaks were reported for this site between
February 1984 and JuIy, 1986. Reports of these spills and leaks were based on
observation or detection of hydrocarbons (HCs) in soil and groundwater
monitoring wells. The storage tanks and oil water separators may be sources for
the leaks. Site Cleanup requirements were adopted for this site in January 1990.
The Order included tasks for onsite investigation and remediatiory offsite
investigation and remediation, and final cleanup for both onsite and offsite.
Investigation of the extent of the problem and installation of onsite interim
remedial actions has been ongoing.

SUBSURFACE INVESTIGATIONS - Subsurface investigations were conducted
at the Site, beginning in 1983, and included the following activities: installation of
38 groundwater monitoring wells, drilling of several soil borings, subsurface
sampling and analyses, aquifer testing, a soil gas survey, and soil vent performance
testing. Six of the monitoring wells became useless due to dewatering and were
properly destroyed by Chevron under supervision of the Santa Clara Valley Water
District. The results of these investigations indicate that HCs have been released
from and are present beneath this Site.



5.

Separate-phase HCs have repeatedly been detected in groundwater monitoring
wells onsite since 1984 and offsite since 1987. Dissolved HCs have been repeatedly
detected in groundwater monitoring wells onsite since 19&l and offsite since 1986.
Benzene has been detected up to the following concentrations: 18,000 ppb in
groundwater onsite, 6,100 ppb in groundwater offsite, and290 ppm in soil onsite.

COMPLIANCE WITH ORDER 90-0L5 - The discharger was in compliance with
Order 90-015 until August 31, 1990. The discharger is iurrenfly not in compliance
with Provisions C.1.b.1 and C.1.c.2. Provision C.1.b.1 requires the discharger to
submit a report evaluating the effectiveness of onsite interim remedial actions and
to propose modifications to the actions if necessary. This report was to be
submitted August 3'1., 1990.

Completion and activation of the onsite remedial system for groundwater has been
delayed by two concerns. First the extracted groundwater had unusually high
concentrations of some inorganics. This required a reevaluation of the treatment
system and discharge options. Staff concluded that discharge to the storm sewer
without additional treahnent beyond that proposed by the discharger would not
be allowed under current guidance. Thereforsthe discharger elected to install an
onsite irrigation system to reuse the extracted treated groundwater. Inspection by
the San ]ose Fire Department resulted in additional modifications to thetreatment
and distribution systems. This has resulted in a delay of approximately ten months
in the startup of the onsite extraction system.

Provision C.1.c.2. required the discharger to submit a report detailing the results
of an investigation of the extent of offsite pollution. The submittal date for this
re_port under Order 90-015 was to be Octobet 31,, 1990. The completion of the
offsite investigation was delayed six months for the negotiation of access
agreements for offsite well installation. The offsite wells that had been proposed
as required by Task C.1.c.1. of Order 90-015 were finally installed in December
1990. Due to the extenuating circumstances as cited above Board Staff did not
recommend enforcement for the instances of non-compliance cited above.

SCOPE OF THIS ORDER - This Order proposes to amend due dates for some

Itkt required under Board Order 90-015 due to delays as cited in Finding 4 above.
The delays cited impact directly upon the two tasks for which the disiharger is
currently not in compliance, however these delays affect all remaining tasks
required under 90-015. All Prohibitions, Specifications and Provisions of Order 90-
015 shall remain in force with amended due dates as specified in the revised
provisions. The revised submittal dates take into accouni the known delays as
explicated above, plus new information that has been obtained during the ongoing
investigation and time to allow for negotiations with landowners in the offsG arei
and negotiations with a potentially responsible party in the offsite area.

The Board, in a public meeting on February 20,1991,, heard and considered all
comments pertaining to the discharge.



IT IS HEREBY ORDERED, that the dischargers their agents, successors, and assigns, in
order to meet the provisions contained in Division 7 of the California Water Code and
regulations adopted thereunder, shall comply with the following:

C. AMENDED PROVISIONS

1'. The discharger shall comply with the Prohibitions and Specifications of Order 90-
015, in accordance with the following amended time schedule and tasks:

TASKS AND COMPLETION DATES

b. ONSITE TASI(S:

1,. EVALUATE EFFECTIVENESS OF ONSITE INTERIM REMEDIAL
ACTIONS AND PROPOSE MODIFICATIONS TO THE ACTIONS:

COMPLETION DATE: Changed from August 31, 1990 to August
3'1,,7991

2. COMPLETEIMPLEMENTATIONOFMODIFICATIONSTOONSITE
INTERIM REMEDIAL ACTIONS:

COMPLETION DATE: Changed from January 31,199'1. to November
30,1gg1

c. OFFSITE TASKS:

2. COMPLETE OFFSITE GROUNDWATER POLLUTION
CHARACTERIZATION:

COMPLETION DATE: Changed from October 3L,1990 to January 3'J.,

1991,

3. EVALUATE REMEDIAL ALTERNATIVES FOR OFFSITE SOIL AND
GROUNDWATER POLLUTION AND PROPOSE INTERIM
REMEDIAL ACTIONS:

COMPLETION DATE: Changed from April30,1991. to February 28,
1992

4. COMPLETE IMPLEMENTATION OF OFFSM INTERM REMEDIAL
ACTIONS:

COMPLETION DATE: Changed from November 30,'t99't to August
3'1,,1992



5. EVALUATE EFFECTIVENESS OF OFFSITE INTERIM REMEDIAL
ACTIONS AND PROPOSE MODIFICATIONS TO THESEACTIONS:

coMPLETIoN DATE: changed from May 31., 1992 to ]anuary 31
1993

6. COMPLETE IMPLEMENTATION OF MODIFICATIONS TO
OFFSITE INTERIM REMEDIAL ACTIONS:

coMPLETIoN DATE: Changed from Novembe t 20,1992to May 30
1993

d. FINAL CLEANUP TASKS:

1. PROPOSE FINAL CLEANUP OBIECTIVES AND ACTIONS:

coMPLETIoN DATE: changed from April z0, rgg3 to ]uly Br,1993

2. COMPLETE IMPLEMENTATION OF FINAL CLEANUP
ACTIONS:

COMPLETION DATE: Changed from 60 days after implementation
of the.actions^aj groposed an? accepted by ifr" n*..nti,re Officer in
accordance with Task 1.d.1. above tb Decemb er 81, 1998.

3. SUBMIT FIVE YEAR STATUS REPORT:

coMPLETIoN DATE: changed from January il,lggsto January 31,
1996

fuPKG-v 
Steven R. Ritchie
Executive Officer


